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COUNTY OF SAN DIEGO CONSORTIUM 

2012-13 ANNUAL FUNDING PLAN DEVELOPMENT SCHEDULE 
FOR 

COMMUNITY DEVELOPMENT BLOCK GRANT 
HOME INVESTMENT PARTNERSHIPS 

EMERGENCY SHELTER GRANT 
HOUSING OPPORTUNITIES FOR PERSONS WITH AIDS 

 
The following schedule reflects activities leading to development and submittal to HUD, of the 2012-13 Annual Funding Plan 
for the Community Development Block Grant (CDBG), HOME Investment Partnerships (HOME), Emergency Shelter Grant 
(ESG), and Housing Opportunities for Persons with AIDS (HOPWA) Programs.  
 
 Date Type of Activity Description 
1. July 2011 Transmittals to Cities & 

County Departments 
County HCD transmits memoranda of instructions regarding 
submittal of CDBG applications from participating cities and 
implementing County departments.  

2. August 2011 Community Notification County HCD notifies communities and consortium/participating 
cities, County departments, residents and community 
organizations, of schedule for community citizen participation 
meetings, through mail-outs and County website.  

3 August 26, 2011 Public Notice County HCD publishes Notice of Public Hearing for Sept. 13, 
2011 CAPER hearing.  

4. Sept. 13, 2011 Hearing on CAPER Board of Supervisors public hearing for consideration and 
approval of FY 09-10 Consolidated Annual Performance and 
Evaluation Report (CAPER). 

5. Sept. 13-Sept. 23, 
2011 

Community Meetings Neighborhood Revitalization Area citizen participation meetings 
are conducted to solicit community input regarding proposed use 
of 2012-13 CDBG, HOME, ESG and HOPWA funds.  
 
In addition to meetings in the unincorporated area (Casa De 
Oro, Fallbrook, Lakeside, Lincoln Acres, Ramona, Spring Valley 
and Rural Development Area), a meeting will be held at the 
County HCD office, and 1-2 on-line meetings will be held.*

6. 
   

Oct. 21, 2011 Deadline for CDBG 
Community 
Development Proposals 

Deadline for submittal of 2012-13 CDBG community 
development proposals to County HCD.  

7. October - 
November, 2011 

CDBG Proposal Review County HCD completion of transmittal of CDBG proposals: 1) to 
appropriate departments for review, cost estimates and 
recommendations, and 2) to County Department of Planning and 
Land Use (DPLU) for determination of land use regulatory 
requirements. 

8. Dec. 2, 2011 CDBG Proposal Review Deadline for receipt of County departmental reviews of CDBG 
funding proposals and recommendations, and DPLU comments. 

9. Dec. 5-22, 2011  CDBG Proposal Site 
Tours 

County HCD staff conducts CDBG proposal site tours.  

10. Dec. 12, 2011 – 
Jan. 6, 2012 

CDBG Proposal Review Meeting with County departments that submitted and/or 
reviewed community development proposals to discuss 
proposals and project priorities. 

                     
* Hearings should also be held during this time in the six CDBG participating cities (Coronado, Del Mar, Imperial Beach, 
Lemon Grove, Poway and Solana Beach) and in the six HOME Consortium cities (Carlsbad, Encinitas, La Mesa, San Marcos, 
Santee and Vista) for HOME Program discussions.  Funding to these cities is contingent upon City Council approval. 



ANNUAL FUNDING PLAN DEVELOPMENT SCHEDULE 
 

H:\Web Changes\DRAFT ANNPLAN SCHED 2012-13.doc 

 2 

 Date Type of Activity Description 
11. Jan. 2, 2012 CDBG Proposal Review Deadline for submittal of CEQA environmental findings to 

County Environmental Services by CDBG participating cities.  

12. Jan. 13, 2012 CDBG Proposal Review Deadline for HCD development of 2012-13 CDBG community 
development funding recommendations and submittal to HCD 
Director. 

13. Jan. 16-20, 2012 CDBG Proposal Review Contact County departments and Board of Supervisors’ offices 
on proposed community development recommendations. 

14. Feb. 3, 2012 Deadline for HOME 
Proposals in Draft Plan 

Deadline for submittal of specific 2012-13 HOME projects, and 
required CEQA documents, from the six HOME Consortium 
cities to HCD, for inclusion in the Draft Annual Funding Plan. 

15. February 24, 2012 Public Notice County HCD publishes Notice of Public Hearing for proposed 
Annual Funding Plan scheduled for March 20, 2012, the start of 
the 30-day comment period, and Notice of Availability of the 
Plan.   

16. February 27, 2012 CDBG Proposal Review Submit Draft Annual Funding Plan Board Letter to Deputy CAO. 

17. March 9, 2012 Finalize Board Letter for 
Draft Plan 

Obtain e-signatures for Board letter and submit to Deputy CAO.  

18. March 12, 2012 Community Notification County HCD transmits notices to applicants with CAO 
recommendations, and to persons who attended community 
meetings advising of March 20, 2012 public hearing.   

19. March 20, 2012 Hearing on Annual 
Plan 

Board of Supervisors public hearing, and consideration of 
Annual Funding Plan. 

20. March 24, 2012 End Comment Period End of 30-day comment period for Annual Plan. 
21. March 25, 2012 Transmittals County HCD submittal of unincorporated area preliminary CDBG 

funding recommendations, project descriptions and maps to 
County Environmental Services Unit. 

22. May 4, 2012 Transmittals County HCD transmits approved Annual Funding Plan to the 
U.S. Department of Housing and Urban Development. 

23. May 4, 2012  Transmittals County HCD transmits request for area-wide review of Annual 
Plan to SANDAG and the State Clearinghouse. 

24. May 4, 2012 Transmittals Request sent to participating cities and County departments for 
submittal of approved CDBG project implementation timelines. 

25. August 2012 HUD Release of Funds Projected date for County HCD transmittal of executed 
HUD/County Annual Plan grant agreements to U.S. Department 
of Housing and Urban Development. 

    

    

 
*Specific housing development activities are selected through an “open” Notice of Funding Availability (NOFA) process.  HOPWA 
funds are allocated through a separate “open” NOFA.   
 
 7/2011 


